



Fire Station Building Review Committee

Meeting Minutes
Tuesday, August 8, 2017
UNAPPROVED

Tour of the Hopkinton Fire Station Pellet Boiler scheduled for 6:05 pm

Committee members in attendance: Allan Brown – Chairman, Kimberley Edelmann, David Hartman, Howard Kirchner, Jonathan Lord, Janice Loz, Ed Raymond, Peter Wyman

Absent: Peter Ladd

Others present: Ed Mical, Mike Cutting, John McGilvary, Matt Boyer

1. Emergency Operation Center – Grant Update

- A. Emergency Management Director, Ed Mical reported the Selectman's Office received a letter from the NH Division of Historical Resources saying the application submitted has been reviewed and determined that the house on the fire station site has no historic significance. Ed is now hoping to push FEMA along in their process.
- B. Ed also provided to Allan a 13 page list of different items to look at for an Emergency Operation Center that the grant supports, **Ed said he would email everyone on the Committee a copy of the list.**

2. Siding and Window Samples

- A. **Peter Wyman will speak to his brother who is a painter about a siding that is commonly used in North Carolina, the question is, does it shrink.**
- B. The members also looked over window samples. **Peter Wyman asked if the U factor's can be made available to the Committee.**

3. Meeting Schedule

- A. Next meeting is scheduled for September 6 beginning at 6:00 pm, located at the Fire Station.

Meeting adjourned at 7:15 pm

Recorder of the minutes: Mary Whalen