

**STATE OF NEW HAMPSHIRE**  
**INTER-DEPARTMENT COMMUNICATION**

**FROM:** Timothy C. Chapman, P.E. <sup>TCC/le</sup>  
District Construction Engineer

**DATE:** April 12, 2023  
**AT:** Construction Bureau

**SUBJECT:** **Warner 40622**  
Deck Replacement for the Red List Bridge carrying NH 103 over I-89 NB  
(Br No 202/136)

**TO:** Construction Files *via*  
Nickie Hunter, P.E.  
Administrator

**MEMORANDUM**

Be advised that work on the subject project was started by Beck & Bellucci, Inc. on April 12, 2023. This notice does not mean that the Contractor has started major work, only that they are on site. Major work will not be allowed until the requirements, as noted in 108.03 Pre-construction Activities, have been satisfied and any other permits or approvals are received.

TCC/le

cc:

Bureau of Bridge Design  
Bureau of Bridge Maintenance, A. Hall, L. Byers  
Bureau of Environment, J. Evans, M. Urban  
Bureau of Highway Maintenance  
Bureau of Materials & Research  
Bureau of Right-of-Way  
Bureau of Traffic, J. Mathews  
Contractor, Beck & Bellucci, Inc.  
Contract Administrator, D. Flynn  
Utility Section, L. Suther

Director of Project Development  
District 5 Maintenance  
TMC, S. Klasen, C. Blackman  
Envir. Coord., D. Elliott, D. Benjamin, A. Czachor  
Office of Federal Compliance  
Surety, Travelers Casualty and Surety Co of America  
The Town of Warner  
Project Lead Person, J. Reczek  
□ CAMS Milestone

i:\projects\warner\40622\corresp\letters\start ~ warner 40622.docx